[image: A black and grey logo

Description automatically generated]                                            	                                                                  


CWL12 Community Meeting 12/12 Minutes

Vantage attendees

· Paul Cox, VDC Construction
· Alex Read, VDC Public Policy
· Alex Fyans, Copper Consultancy

LA attendees

· Cllr Trevor Watkins 
· Cllr Alan Screen

Vantage Updates
1. Traffic Management:
· Gates installed at Pencarn Road to address traffic issues.
· Notice issued to all contractors and supply chain partners.
2. Wildlife Access:
· Confirmed that there are sufficient gaps in fence to allow wildlife passage. 
3. Noise Mitigation:
· Sound barriers erected around existing data centre. This involved some steel work and cable work, but noise levels have since come down.
4. Bund and Landscaping:
· Current bund height not aligned with planning due to contractor error.  
· Additional topsoil will be added in coming weeks to address this, and a survey conducted by LA will confirm compliance with planning application.
5. Building Updates:
· Building progress includes Building 2 roofing and Building 4 floor slabs. 
· Various works to begin in January including cladding and landscaping.
6. Cladding
· Decision on copper cladding was made in a bid to improve visual appeal.
· This is being reviewed by the LA according to the proper planning process.


7. Other developments to be aware of:

· Welsh Water to begin work in early January. 
8. Communication Improvements:
· Copper Consultancy to provide dedicated community relations support.
· Monthly meetings planned for improved community engagement.
· Dedicated contact centre established:                                          communityrelations-wales@vantage-dc.com / 0800 012 9162
Issues Raised
1. Traffic and Access:
· Construction vehicles parking on double yellows and obstructing roads.
· Road debris, including rocks on roundabout, potentially impacting safety.
2. Bund Issues:
· Complaints about height, spacing, and quantity of mature and evergreen trees.
· Requests for clarity on measurements and compliance with approvals.
3. Construction concerns:
· Reports of work during high winds (PC explained that proper safety precautions had been taken).
· Complaint of new intermittent generator noise. 
4. Planning and Retrospective Changes:
· Questions raised about design change and colour chosen.
5. General Concerns:
· Request for visualisation of finished building. 
· Perceived lack of oversight in landscaping, drainage, and tree planting.
6. Request for more information on:
· Bund height.
· Bund planting. 
· Cladding installation.
· Building height.

Actions Agreed
· Vantage:
· Produce response to requests for clarification on bund height, building heigh, etc.
· Finish work on bund including additional topsoil and compliance survey. 
· Discuss with LA about possibility of planting evergreen trees and improving  visual barrier.
· Issue notice to all workers regarding parking and debris. 
· Raise and resolve issue of generator noise.
· Clarify building height and produce updated visual of finished building.
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